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ESTIMATE RUN 02/06/2019

ESTIMATE SUMMARY 12:13:11

CONTID: C20437         ESTIMATE NO: 0001 PROG 2005

PCN: 20437-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 HLT GARAGE DOOR REPLACEMENT PERCENT TIME:

PROJECT NO: NHPP0702-351                  

I-70 HLT GARAGE DOOR REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING

4600 Northgate Boulevard DATE LET

Suite 100 DATE AWARDED

 DATE CONTRACT EXECUTED

Sacramento CA 95834     (916)283-9950 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,131,061.92 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,084,421.92 NON-PARTICIPATING 1,500.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -45.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.56

FIXED COMPLETION DATE

FIXED COMPLETION DATE

0.13%

1,129,561.92

1,500.00

1,500.00

1,455.00

$

$

$

$

0.00

1,500.00

1,500.00

0.00

1,500.00

-45.00

0.00

1,455.00

0.00

AMOUNT DUE 1,455.00 1,455.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,455.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

248.0 TIME ALLOW: 9/9/2019 ??:??:??

ORIG TIME ALLOW: 10/5/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/04/2018

06/04/2018

02/06/2019

12/08/2017

01/11/2018

02/27/2018

06/04/2018
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PCN: 20437-BID    ESTIMATE RUN 02/06/2019

PROJECT: NHPP0702-351                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,360.000

SF  

4.40000

0010 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

50.000

HOUR

44.56100

0015 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

3,300.00000

0020 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

52.000

LF  

27.43400

0025 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

2.000

HOUR

79.44200

0030 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

2.000

HOUR

75.62500

0035 Reset Guardrail (Special) 0.000

0.000

210-01180  
 

0.000.000

0.00

11,700.000

LF  

3.37700

0040 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

331,636.17300

0045 Public Information Services (Tier III) 0.000

0.000

626-01103  
 

0.000.000

0.00

1.000

L S 

8,250.00000

0050 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

56.000

GAL 

302.50000

0055 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

26.000

GAL 

126.50000
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PCN: 20437-BID    ESTIMATE RUN 02/06/2019

PROJECT: NHPP0702-351                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

408.000

HOUR

29.70000

0065 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

68.000

DAY 

550.00000

0070 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

51.000

DAY 

775.50000

0075 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

165.00000

0080 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

62.000

EACH

22.00000

0085 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

28.000

EACH

22.00000

0090 Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

119.000

SF  

22.00000

0095 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

200.000

EACH

5.50000

0100 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

825.00000

0105 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

325.000

LF  

64.36100

0110 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

200.000

EACH

5.50000
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PCN: 20437-BID    ESTIMATE RUN 02/06/2019

PROJECT: NHPP0702-351                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

13,102.65000

0120 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

50.000

DAY 

385.00000

0125 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

41,500.000

F A 

1.00000

0130 F/A Partnering 0.000

1,500.000

700-70011  
 

1,500.001,500.000

1,500.00

1,500.000

F A 

1.00000

0135 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

0140 F/A Emergency Repair 0.000

0.000

700-70032  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0145 CDOT Risk Pool 0.000

0.000

700-71002  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,500.001,500.00623,898.55CURRENT AMT0200 $ $ $

CAT NO0300 F-08-AP 

0155 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

0.500

L S 

15,143.60100

0160 Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

0.000.000

0.00

1.000

EACH

18,766.74800

0165 Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

1.000

EACH

5,280.00000
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PCN: 20437-BID    ESTIMATE RUN 02/06/2019

PROJECT: NHPP0702-351                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:11

CUMULATIVE
AMOUNT

CAT NO0300 F-08-AP 

0170 Metal Panels (New) 0.000

0.000

509-50410  
 

0.000.000

0.00

95.000

SF  

21.85700

0175 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

100.000

SF  

109.90100

0180 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.500

L S 

31,680.00000

0185 Modify Building 0.000

0.000

622-00825  
 

0.000.000

0.00

1.000

L S 

19,008.77000

0190 Garage Door (Furnish Only) 0.000

0.000

622-00840  
 

0.000.000

0.00

1.000

EACH

97,971.32400

0195 Garage Door (Install Only) 0.000

0.000

622-00841  
 

0.000.000

0.00

1.000

EACH

44,298.74900

0200 Garage Door  - Fire Rated (Furnish Only) 0.000

0.000

622-00842  
 

0.000.000

0.00

1.000

EACH

23,375.00000

0205 Garage Door  - Fire Rated (Install Only) 0.000

0.000

622-00843  
 

0.000.000

0.00

1.000

EACH

2,129.45700

0210 HVAC 0.000

0.000

622-11170  
 

0.000.000

0.00

1.000

L S 

7,512.89000

CAT 0.000.00254,821.26CURRENT AMT0300 $ $ $

CAT NO0301 F-08-AQ 

0215 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

0.500

L S 

15,143.60100
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PCN: 20437-BID    ESTIMATE RUN 02/06/2019

PROJECT: NHPP0702-351                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:11

CUMULATIVE
AMOUNT

CAT NO0301 F-08-AQ 

0220 Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

0.000.000

0.00

1.000

EACH

18,766.74800

0225 Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

1.000

EACH

5,280.00000

0230 Metal Panels (New) 0.000

0.000

509-50410  
 

0.000.000

0.00

95.000

SF  

21.85700

0235 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

100.000

SF  

109.90100

0240 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.500

L S 

31,680.00000

0245 Garage Door (Furnish Only) 0.000

0.000

622-00840  
 

0.000.000

0.00

1.000

EACH

97,971.32400

0250 Garage Door (Install Only) 0.000

0.000

622-00841  
 

0.000.000

0.00

1.000

EACH

44,298.74900

0255 Garage Door  - Fire Rated (Furnish Only) 0.000

0.000

622-00842  
 

0.000.000

0.00

1.000

EACH

23,375.00000

0260 Garage Door  - Fire Rated (Install Only) 0.000

0.000

622-00843  
 

0.000.000

0.00

1.000

EACH

2,129.45700

CAT 0.000.00228,299.60CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

1.000

EACH

23,294.28200
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PCN: 20437-BID    ESTIMATE RUN 02/06/2019

PROJECT: NHPP0702-351                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:11

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

748.23100

CAT 0.000.0024,042.51CURRENT AMT0400 $ $ $

$ 1,500.001,500.00$1,131,061.92$CURRENT AMTPROJECT TOTAL


